FORM DPW.-CLI' 2705

STATE OF HAWAI
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CO-HA Builders, inc. dba Applied

June 2011

Date: June 28, 2011

CONTRACTOR: Surfacing Technology
ADDRESS: 1726 Hau Street Contract ﬂo. 53861 [/I
City, State ZiP: Honolulu, Hi 96819 DAGS Job No. 22-10-0638
PROJECT TITLE:  Aloha Stadium, Field Upgrade and Replacement
CONTRACT FOR INSPEGTION BRANCH USE

[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,767,365.00  |DUE MONTHLY:

[ 1 PROJECT SCHEDULE -INITIAL & ONGOING

1.~ DALY REFORTS (-~ PAYROLL AEFIDAVITS

MDNTHLY ESTIMATE CHECKLIST
CHANGE ORDERS 1] CONTRACT NMBER 1o PROECT NAME & LOGATION
Total § 184,724.00 (T AL siGhATURES
Adjusted Contract Amount 3 1.952,089.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 69.07% $ 1,220,680.00 10000% §  184,724.00 $ 1,405,404.00
Retained REDUCED | ] $ 61,033.00 $ 2,316.00 § 70,349.00
Amount Subject to Payment 3 1.159,647.00 $ 17540800 § 1,335055.00
Payments to Date $ 1,044,381.00 $ 101,176.00 $ 1,145,557.00
Payments Now Due $ 115,266.00 $  74,232.00 $ 189,498.00

Payment No.

Rarnarks:

FINAL[ ] 5
1. Gompulsd and Checkad by:

N

4, Recommended:

JUL -6 201

Qale:

JUL -6 201

Date:

JUL -6 200

Project Inapector ar Englisar

Wl —

Araa Enginear/Architact

e

2. | certify that the above bifiis cormect, just, that payment has rot been raceived, and alf payroll
affdavits have been submitled, are eurrant, or properdeduciive exclusions have been mada to
this requasl and at least 80% of our workfaroe reaides in Hawall

CO-HA Builders, Inc. dba Applied Surfacing
Technology

Nama of Cantractor

Obf30/ 1/

By signalure 7 Tik: Secetarny/Treasulor Date

Balm
Ihe work performed,

"7 Branch T gf Disvl Engliter

JUL =~ 6 2011



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June 2011

STATE OF HAWAII
Department of Accounting and Genera| Services
Division of Public Works

CONTRACTOR: CO-HA Builders, Inc. dba Applied Surfacing Technology Contract No.: 59861
PROJECT TITLE: Aloha Stadium, Field Upgrade and Replacement DAGS Job No.: 22-10-0638
a
w CONTRACT
0 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR [TRADE NO. AMQUNT| TODATE| CMPL % RETAINED
CQ-HA Builders, Inc. General Contractor ABC-14228 51,546,426 $999,741| 64.65% 5% $49,087]{A

SUB-
CONTRACT
LICENSE BASIC SUS-CONMTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTCR TRADE NO. AMOUNT| TODATE! CMPL ‘Z";I RETAINED
C.J. Peterson Site/Asphalt/Dema CT22153 $183,000 $193,0007 100.00% 5% $9,650
Paradise Reinforcing Reinforcing Steel C22291 £8,252 $8,252] 100.00% 5% 5412
Structural Pest Control Pest Controi PC489 $1,702 $1,702] 100.00% 5% 585
Tomas Electric Efectrical C15630 317,985 $17,985{ 100.00% 5% 3899
#DMIOY 5% $0
#DIV{0! 5% 50
#DiVI0! 5% 50
#OWIQ 5% 30
#8101 5% 50
#DVI0! 10% 50
#DIVIQ! 10% 30
£DIVI! 10% 50
#OIVIO 10% 50
#OIVIG! 10% 50
#DIVIO! 10% 50
#DIVIOY 10% 50
#DIVIO! 10% 30
#DIvio 10% 30
#DIVID! 10% 30

Total Retained from Subs $11.046|8

AR N IS NS NN SN NN AN NN NN NN ESEN NN A AN EAMANE RN R NA R AN
HEEE IR ERNA NN AN N AN N NSNS NN DN AN FENEE NS N RREAN AN

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $61,033]

I certify that the above retentions are correct for this request.

CQ-HA Builders, Inc. dba Applied Surfacing Technology

Name of Contractor 7
Vi

6/7e/ ¢y

By Signature

NOTE:

Columnar totals shall be equal in doifar value %o that on
the Monthly Estimate Sheet

Date

CheckedfVerified by:

<

Initial - Project Insgector or Engineer



STATE OF HAWAIIL

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: ALOHA STADIUM - FIELD UPGRADE AND REPLACEMENT

BILLING MONTH: June-11 DAGS JOB NO.: 2 2-10-0638 CONTRACT NO.:

CONTRACTOR: CO-HA BUILDERS, INC

VENDOR CODE: 31830800

59861

Original Contract Payment Suffix; 1,2

Suffix Fund Symbol Amount Earned Retain Amount Due
0z BIC-430M 515/2/)333.00 $4,067.00 _DHI5 244.00
Totals: $121,333.00 $6,067.00 $115,266.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amoun m etaina Amount Due
03 B10-430M $77,112.00 $2,880.00 $74,232.00
Totals: $77,112.00 $2,880.00 $74,232.00
Grand Total: $198,445.00 $8,947.00 $189,498.00

7/7/20/|

Ky d;a;eaﬁ

Verifii/e)crl By

DATE

Vendor Code 31830800

" Cost Code 3A1

Voucher No.

(This Section for Administrative Services Office Use Only)

DB INZD

Verified By f?y 721‘%’ )




